



Monitoring of Houses constructed in 2021 in Heat province by AHDAA technical team . Photo taken by AHDAA, August 2022

# Regional Monthly Update

01 - 31 August 2022

## KEY HIGHLIGHTS AND CHALLENGES



Since the beginning of year, ESNFI clusters partners have reached **1,476,435 (76%)** individuals with multiple Emergency shelters (ES) and NFI assistance (Transitional shelter, Shelter repair or upgrade, winterization, standard ES and NFI assistance).



As of end August, **14,420** families approximately **100,940** Individuals have been identified as affected by the earthquake and need reconstructed earthquake resistant or repaired shelters.



In August 2022, ESNFI cluster partners identified **14,188** families in need of NFI assistance and shelters toolkits through joint assessment assistance.



With regards to the earthquake response , as of end August , ES NFI cluster Afghanistan partners have committed to cover **6,092 (42%)** for reconstruction of Earthquake resistant shelters or repairs / retrofitting





In 2022 ( HRP &amp; ReportHub )

**356,211**

PLANNED REACH

**131,550 (37%)**

BENEFICIARIES

REACHED

In August 2022 (Partners data )

**1,693**FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT

## Capital

### Needs Analysis

From the beginning of Aug-22, flooding affected multiple provinces in Capital region causing severe damages to the families' houses, livestock, agricultural land with its crops, irrigation canals, Bridges, main and sub roads. The affected provinces are - Wardak (270 families) Logar (1037 families) Parwan (188 families) Kapisa (130 families) Kabul (75 families)

In addition, the Joint Assessment team (JAT) in close coordination with ANDMA conducted assessment and identified 1030 flood affected families in various villages of Khoshi, Mohammad Agha, Puli Alam, Baraki Barak and Charkh districts of Logar province.

### Responses


All the affected families were assisted by IOM, DACAAR, WFP/WSTA, IRC, DRC, IRW and UNHCR/WSTA, in Central Region. In addition, CoAR has assisted 18,885 HHs with cash (AFN 17,500/HH – 1st round & AFN 7500 – 2nd round) in flood-affected districts of Logar province.

On August 25, 2022, WSTA/UNHCR distributed 202 emergency shelters (Tents) to flood affected households in Logar province. The gap was reported by IOM, and UNHCR was requested to cover it.

In August 2022, WSTA, NAC, CAHPO and UN-Habitat received funds under AHF 1st SA 2022 to provide cash for transitional shelter and cash for shelter repair assistance to IDPs and returnees in Daag-e-Tarakhail area of PD#21, Kabul.

### Gaps / Challenges

De Facto Authorities (DfA) continues to interfere and asks NGOs to share beneficiary lists which creates issues for partners as they will need to report it to donors and get their consent on this.



In 2022 ( HRP &amp; ReportHub data )

**58,366**

PLANNED REACH

**163,570 (280%)**

BENEFICIARIES

REACHED

In August 2022 (Partners data )

**738**FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT

## Central Highland

### Needs Analysis

**Bamyan province** : Based on the OCT meeting discussion two joint assessments consisted of Solidarities Int, IDSH, WFP, WSTA, ANDMA, DORR, JCSSO, WSCA, LSO identified 82 natural disaster flood affected families in Panjab and Waras district. Food and WASH were recommended for the whole caseload while shelter for 5 families.

**Daikundi Province**: Based on initial information received from De-Facto ANDMA Daikundi, flood hit four districts (Miramoor, Shahristan, Nili, and Khidir) in Daikundi province and damaged houses, agriculture lands and livestock, water sources, and roads. Based on the OCT meeting discussion, 2 joint assessments consist of AABRAR /UNHCR IDSH, UNICEF, LSO, DORR, AAH, OHW, LSO, UNICEF, ANDMA identified 656 flood affected families in the mentioned 4 districts. Food and WASH were recommended for the whole caseload and shelter for 6 families.

### Responses

**Bamyan province**: Based on rapid assessment result in Panjab and Waras districts, UNHCR provided emergency shelter (Tent) for 5 floods affected HH (2 in Waras and 3 in Panjab). IRC provided MPCA for 42 HH in the Panjab district. AABRAR /UNHCR distributed cash for shelter repairs and transitional shelter for 164 IDP families.

### Gaps / Challenges

- Partner reliability on JAT creates problems in response issues, each partner uses their own procedures

and tools. They sometimes conduct re- verification which caused delays in response.

- Lack of partner resources, and presence in some affected areas.



In 2022 ( HRP & ReportHub data )

**160,723**

PLANNED REACH

**41,649 (26%)**

BENEFICIARIES  
REACHED

In August 2022 (Partners data )

**3,305**

FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT

## Eastern

### Needs Analysis

**Nangarhar Province:** A joint assessment team composed by IRC, ANDMA and DoRR identified 69 families in need of Shelter assistance. DRC and DoRR identified 75 families for shelter repair and T- Shelter construction, and 29 families for full MPCAs assistance. IRC, DoLSAM, NRC and DoRR identified 100 IDP, returnee families in need of shelter upgrading, and 5 families for a two-room shelter. with the current summer flooding, 1,520 affected families were found in need of NFI and family tents while 157 families need reduced MPCAs. Assessments were conducted by IOM, WFP, DACAAR, IRC, UNHCR/WAW.

**Kunar Province:** : 59 flood affected families need reduced MPCA assistance and 68 others need NFIs and Family Tents. Assessments were conducted by DRC, WFP, DACAAR, ANDMA and IOM.

**Laghman Province:** with the current summer flooding, A joint assessment team (IRC, IOM, SCI, WFP) identified 89 affected families in need of reduced MPCA. DRC and AND identified 551 affected and most vulnerable families in need of Full MPCA and 128 families in need of Shelter repair kits. IOM, WFP, DACAAR, AND identified 363 families in need of NFI and Family Tents.

**Nuristan Province:** A joint assessment team (DRC, ANDMA) identified a total of 38 families most vulnerable and in need of reduced MPCA assistance and 13 families in need of full MPCA assistance. IOM, WFP Shapul identified 41 flood-affected families in need of NFIs and Shelter Tents

### Responses

**Nangarhar Province:** During the reporting period IRC distributed 1st installment (13,500 Afs) & 2nd Installment (16000 Afs) as Cash for Minor damaged shelter repair to 130 HHs and similarly, IRC distributed 1st installment (36,000 Afs) Cash for medium size new shelter to 50 HHs. DRC distributed reduced MPCA (14000 AFN/family) to flash flood-affected families. NRC distributed 3 installments (\$225) CFR to 69 HHs. UNHCR distributed 309 standard NFIs packages along with 56 Emergency shelters (Tents) to the flood-affected families. IOM distributed NFIs and Emergency Shelter (Tents) to 1,396 families affected by flash floods.

**Kunar Province:** DCR distributed the 2nd installment of Shelter repair/upgrade to 125 HHs, reduced MPCAs to 156 flood-affected families, and full MPCA & Shelter Repair Kits to 06 HHs. IOM distributed NFIs and Emergency Shelters (Tents) 68 (Flood) to affected families. DRC distributed a Full package of MPCA to 357 flood-affected and most vulnerable families. DRC distributed shelter repair kits to 26 HHs

**Laghman Province:** IOM distributed NFIs and Emergency Shelters (Tents) to 730 flood affected families.

**Nuristan Province:** DRC distributed full MPCA to 306 most vulnerable and flood-affected families. UNHCR distributed a total of 300 standard NFI packages to 300 flood-affected families IOM distributed NFIs and Emergency Shelters (Tents) 41 flood affected families

### Gaps / Challenges

- The current banking system is an obstacle to the activities due to which, we were unable to transfer assistance on time to selected beneficiaries. For instance, the 120 families entitled for minor damaged shelter repair under AHF implemented by IRC.
- The need for the community is high, and assistances are limited.
- The participation of DFA line departments, equipped with weapons which creates a threat for the Ngo's staff.
- De-factos authorities are requesting some of the project documents which we are not allowed to provide,

and at the same time requesting a copy of beneficiary's distribution lists.

- Due to limitations imposed by the current government on women's activities, the assessment teams lack female staff in them which has made it very difficult to identify deserved and most vulnerable women beneficiaries for the assistance. Similarly, women's presence in the distribution is also a felt need.

## Southeastern

### Needs Analysis

**Paktya province :** Joint assessment team leading by IOM and including WFP, ANDMA, IRC and WSTA initiated assessment of flood affected families on 13-Aug-22 in Gardiz and Zurmat districts of Paktya province and identified 316 families which were affected severely by flash floods and heavy rainfalls

**Ghazni province :** A JAT consisting IOM, CARE, WSTA, CARE, RRD and WFP initiated assessment of flood affected families in Ghazni center and Qarabagh, Dehyak, Giro and Malistan, Maqur and Zana Khan districts and identified 526 families affected by heavy rainfalls and flash floods. All assessed families were recommended for emergency shelter and non-food items.

**Paktika province :** Joint assessment teams including IOM, CSWA, WFP conducted assessment of EQ affected families in Ziruk district of Paktika and identified 580 families affected by earthquake that happened on 22-Jun-22.

### Responses

**Emergency response :** IRC distributed MPCA to remaining 266 families in Barmal district who were affected by EQ. Each family received 28,000 AFN.

**Shelter response:** UNHCR through its implementing partner AHDA concluded their assessment for shelter construction and achieved the target of 1000 shelter constructions in 12 villages of Barmal. The names of targeted and affected 12 villages are: ARCHA, Arghamal, Ayjan, Dawari, Gul Shah Khan, Majan, Merbeka, Mawiz, Raghza, Shewaki China, Soba Khail and Wora Kali. Site cleaning and basement construction on going in all targeted villages. NRC has started shelter construction in Ibrahim khail village and targeted 136 families

### Gaps / Challenges

- Lack of skilled and unskilled labors.
- Lack of local materials
- No agreed design for shelter construction

## Northern

### Needs Analysis

**Sar-e-Pul province :** A joint assessment team of SUO, ACTED, UNICEF, WAW and representative of DoRR Sar-e-Pul identified a total of 1041 IDP families in need of Shelter kit, NFI and hygiene assistance out of 1207 families in Balkhab district.

**Balkh province:** A joint assessment team of DACAAR, CARE, SCI, CTG, CHA, UNICEF, WAW and DoRR identified 319 IDP families in need of Emergency Shelter, NFI, WASH, Food, and multipurpose cash assistance.

### Responses

**Balkh province:** Save the Children with NFI, ACTED with family kit and DACAAR provided assistance to 101 families in Aqcha, 207 families in Mardyan and 258 families in Mangajic district. A total of 566 IDP families assisted. SCI provided NFI to 113 IDP families on 7th August in Jawzjan.

**Samangan province:** UNHCR provided NFI to 67 displaced IDPs in Dara-e-Suf Bala district.



In 2022 ( HRP & ReportHub data )

**153,937**

PLANNED REACH

**109,787 (71%)**

BENEFICIARIES  
REACHED

In August 2022 (Partners data )

**1,422**

FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT



In 2022 ( HRP & ReportHub data )

**257,593**

PLANNED REACH

**140,403 (55%)**

BENEFICIARIES  
REACHED

In August 2022 (Partners data )

**1,540**

FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT



## Gaps / Challenges

- No challenge



In 2022 ( HRP & ReportHub data )

**258,153**

PLANNED REACH

**176,251 (68%)**

BENEFICIARIES

REACHED

In August 2022 (Partners data )

**1,769**

FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT

## Southern

### Needs Analysis

**Kandahar Province:** A Joint Assessment Team comprised of IOM, DRC, KRO, WFP, WAW, UNHCR, HAPA, DACAAR, Intersos, SCI and ANDMA assessed and verified 82 families in Mianashin, Shah Wali Kot, Maruf, Arghistan districts and 538 flood affected families in Spin Boldak and Tahkta Pul districts in three phases. NRC concluded assessments for Shelter upgrades and transitional shelters in Dand district, where 492 families were assessed. Also, NRC assessed 165 families for Cash for Rent.

**Urozgan Province:** NRC completed assessing 180 families in Tarinkot city and Chora district for shelter upgrades and Transitional shelters

**Zabul Province:** From August 08 to 23 2022, Joint Assessment Team comprised of IOM, DRC, KRO, WFP, WAW, UNHCR, HAPA and ANDMA assessed and verified 429 flood affected families in Qalat, Shamolzi, Shinkai, Siory, Nawbahar, Shah Joy and Arghandab Districts

### Responses

**Kandahar Province:** NRC distributed cash for rent (19,900 AFN per family for 3 month) to 159 families. In Shawalikot, Spinboldak and Myanishin districts, SCI responded to 442 families with NFIs and 47 with Shelter Repair Toolkits. DRC provided 228 shelter repair toolkits to 228 families in Spin Boldak and Thakhta Pul districts for flood affected families. In Nesh district, DRC distributed Shelter Repair Toolkit to 160 families

## Gaps / Challenges

- NRC is facing coordination issues with Arghandab district authorities for its AHF funded project; hence the project activities have not started yet.



In 2022 ( HRP & ReportHub data )

**281,655**

PLANNED REACH

**575,629 (204%)**

BENEFICIARIES

REACHED

In August 2022 (Partners data )

**44**

FAMILIES FOUND ELIGIBLE  
AFTER NEEDS ASSESSMENT

## Northeastern

### Needs Analysis


WAW staff jointly with WFP and DoRR had a visit from 44 returnee families (20 VRF holders and 24 spontaneous returnees) in Khoja Bahauding district of Takhar province. These 44 families are in dire needs of emergency shelters (tents) and NFIs packages. ES/NFI cluster lead at NER is seeking NFIs and tents to this group who have returned from Pakistan recently.

### Responses

No tents and NFI have been distributed in August 2022 at NER. 1043 individuals (622 male & 421 female) received COVID -19 awareness sessions through UNHCR IPs in NER.

## Gaps / Challenges

Luckily, NER did not have major case of conflict or natural disaster event or happenings, therefore, there was not many needs for emergency shelter or NFI in August 2022.



In 2022 ( HRP &amp; ReportHub data )

**414,132**

PLANNED REACH

**137,596 (33%)**

BENEFICIARIES

REACHED

In August 2022 (Partners data )

**3,677**

FAMILIES FOUND ELIGIBLE

AFTER NEEDS ASSESSMENT

## Western

### Needs Analysis

**Herat province:** OHW conducted an assessment and found 218 families in need of Transitional Shelter and Major/Minor Repairs in Shindand and Zabul districts of Herat province.

CORDAID assessed 396 flood affected families in Obe, Injil and Pashtun Zarghun districts for provision of transitional shelter (102 families and 294 families for the major/minor repairs).

IOM, DRC, IRC, CACAAR, WFP, ANDMA and ARCS assessed some flood affected families in Adreskan and Farsi Districts. As a result, 45 families in Adreskan and 35 families identified in Farsi were found eligible for humanitarian assistance. Another JAT assessed the situation of 2254 conflict affected families in Herat province and Identified 971 families eligible for humanitarian assistance.

NRC conducted an assessment in Herat PD 12 and Identified 117 eligible families for cash for rent in Mahale Baba Haji area and 50 families for provision of transitional shelter in different villages of Injil District.

RRAA conducted an assessment in Herat city and Identified 68 families (IDPs, Returnees, Host communities) that were eligible for provision of Transitional shelter, Major/minor repairing. In addition, 167 families in Guzara district selected for provision of shelter assistance (17 Transitional Shelter and 150 Major/Minor Repairing).

**Farah Province:** UNHCR/AHDAA assessed 934 families for provision of shelter assistance.

JAT including of (IOM, WFP, UNHCR, UNICEF, ANDMA, ORD) assessed 288 flood affected families in Gulestan District of Farah province in need of humanitarian assistance.

**Badghis province:** IOM had verified 388 drought affected families which were referred by ES/NFI Cluster as a NFI gap.

### Responses

**Herat province:** IOM provided NFI package (Blanket Module, family module, emergency shelter, solar module and tents) to 45 flood affected IDP families in Adreskan District

DRC provided full MPCA package for 45 flood affected IDPs in Adreskan District and 315 eligible families in Chesht-a Sharif District. DRC also distributed the 2nd installment of 29 flood affected families in Pashtun Zarghun and distributed self-repair kit to 36 affected families in Ghoryan District and for 26 eligible families in PDs of Herat city.

**Farah province:** IOM provided NFI package (Blanket Module, family module, emergency shelter, solar module and tents) to 288 assessed floods affected IDP families in Gulestan District that were assessed by JAT in August

### Gaps / Challenges

- DFAs involvement in the recruitment process: DFA circulated a letter stating that for better transparency IEA in Ghor and Farah provinces with a committee to be part of the interview panels in case I/NGO having any recruitment process.
- NFI for 8 caseloads that were referred by OCHA is still pending. It is a gap. In total 3,904 Drought/Conflict affected IDP families eligible for humanitarian assistance.